
• Initial consultation 

• Site inspection and property access 
assessment 

• Select Modular home design 

• Choose finishes and features  
(pre-determined range of colour 
schemes and finishes)

• Preparation and provision of PPA 

• Allowance for post PPA variations  
(removal or inclusions of new items)

• Sign PPA and take deposit 

• Site survey, engineer’s site report and 
BAL assessment 

• Preparation of drawings 

• Preparation of site works quotation 

• Issue and signing of contract

• Council approval 

• Finance approval (if applicable) 

• Ordering of materials 

Your home is built at our 
Canning Vale facility in a 
controlled environment:

• Slab poured o�-site and 
delivered to Canning Vale  
(4 weeks) 

• Carpentry - wall and roof 
framing, cladding  
(3 weeks)

• Electrical and plumbing  
(2 weeks)

• Internal fit out (3 weeks)

• Finals (4 weeks) 

• Transporting Modular 
home to your property

• Craning Modular home 
into position 

• Service connections 

• Final additions – fencing, 
patios, alfresco, carport, 
landscaping

• A final inspection ensures 
all works are complete, 
compliant, and ready for 
handover 

Summit Modular 
Process

Stage 2 Stage 6Stage 5Stage 1 Stage 4Stage 3 Stage 7

Consultation & Design  
Duration: 3 weeks

Construction  
Duration: 16 weeks

Contract Preparation  
Duration: 6 weeks

Final Works & Completions  
Duration: 2-6 weeks scope dependant

Transportation & Installation  
Duration: 1 – 2 days

Approvals & Procurement  
Duration: 3 weeks – council dependant

Final Inspection & Handover  
Duration: 2 weeks

Pre-Construction Journey Construction, Delivery & Completion 


