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Consultation & Design
Duration: 3 weeks

Initial consultation

Site inspection and property access
assessment

Select tiny home design

Choose finishes and features (pre-
determined range of colour schemes
and finishes)

Preparation and provision of PPA

Allowance for post PPA variations
(removal or inclusions of new items)

Contract Preparation
Duration: 6 weeks

Sign PPA and take deposit

Site survey, engineer’s site report and
BAL assessment

Preparation of drawings
Preparation of site works quotation

Issue and signing of contract

Approvals & Procurement
Duration: 3 weeks — council dependant

Council approval
Finance approval (if applicable)

Ordering of materials

Construction
Duration: 16 weeks

Your home is built at our
Canning Vale facility in a
controlled environment:

Slab poured off-site and
delivered to Canning Vale
(4 weeks)

Carpentry - wall and roof
framing, cladding
(3 weeks)

Electrical and plumbing
(2 weeks)

Internal fit out (3 weeks)

Finals (4 weeks)

Transportation & Installation
Duration: 1 - 2 days

Final Works and Completions
Duration: 2-6 weeks scope dependant

Transporting Tiny Home
to your property

Craning Tiny Home into
position

Service connections

Final additions - fencing,
patios, alfresco, carport,
landscaping

Final Inspection & Handover
Duration: 2 weeks

A final inspection ensures
all works are complete,
compliant, and ready for
handover




